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WAIVER REQUEST – CTC RESOLUTION G-01-21
CTC STIP GUIDELINES

SECTION 65 – TIMELY USE OF FUNDS

LOCAL STREETS AND ROADS PROJECTS
WAIVER-02-35

RECOMMENDATION

The Department of Transportation’s recommendations are shown on the attachment.

SUMMARY AND CONCLUSIONS

Resolution G-01-21, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that funds allocated for the construction phase of local
grant projects are available for contract award for a period of 12 months from the date of allocation.
The guidelines further stipulate that the Commission may approve waivers to the contract award
deadlines one time only for up to 20 months in accordance with Section 14529.8 of the Government
Code.

The Commission allocated $1,291,000 on May 2, 2001 for the Sierra Highway Bikeway Gap Closure
project in the City of Lancaster (PPNO 2919).  The city was unable to award the contract by the
deadline of May 2, 2002 and therefore requests an extension of 8 months for a new deadline of
January 2, 2003.  The attachment shows the detail of the project and the delay that resulted in the
extension request. The project sponsor requests the extension and the planning agency concurs.
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Project # Applicant
County

PPNO
Project Description

Extension Amount
By Component ($ in thousands)
E&P
PS&E
R/W
CON
Total

Number of Months Requested

Extended Deadline

CT Recommendation

Reason for Project Delay:
1 City of Lancaster

Los Angeles

PPNO: 2919
Sierra Highway Bikeway Gap
Closure

$0
$0
$0
$1,291
$1,291

8 months

01/02/2003

Support – meets STIP guidelines

The City’s request for extension is necessitated by the unforeseen circumstance of having to obtain an additional License
Agreement from the Los Angeles County Metropolitan Transportation Authority (MTA).  This agreement permits the City
to construct and maintain a portion of the bikeway on property owned by the MTA.  This was unforeseen because the City
already has an existing License Agreement with the MTA to occupy the same property with City installed fencing and
landscaping that has been in place since 1999.  It was assumed that the existing agreement would be sufficient for the
bikeway project.  However, when the City began final project design and engineering on the project shortly after receiving
the allocation in May 2001, the Southern California Regional Rail Authority (SCRRA), which operates commuter rail
service adjacent to the project area, informed the City that they would not approve the project design until the City first
obtained MTA approval.  When the City attempted to obtain MTA approval, it was informed that a new License Agreement
would be required.  MTA returned a fully executed License Agreement to the City on February 22, 2002.  The City then
sent a “Request for Authorization to Proceed with Construction” to Caltrans in March 2002.  The approved FNM-76,
authorizing the City to advertise, was received May 21, 2002, unfortunately after the contract award deadline.  The City had
erroneously assumed that the deadline had been met once it submitted the “Request for Authorization to Proceed with
Construction”.

This project is critically important to the City and it continues to stand ready to go on the project.  Therefore, in an effort to
expedite the project, the City will advertise this project before the time extension request is considered by the CTC at its
July 2002 meeting.  If the extension request is approved, the City Council will consider award of the construction contract.

Due to the delay, the City is requesting an 8-month extension for award of the construction contract.


